

KOWLOON DEVELOPMENT OFFICE

KOWLOON DEVELOPMENT PROGRAMME
NEW RECLAMATIONS/DEVELOPMENT AREAS

2000/01 EDITION

APPENDIX I – INDEX OF PROJECT ARRANGED BY YEAR OF COMMENCEMENT

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT
Cha Kwo Ling Development

Item No. & Cat.	Description	Completion Date	
PROJECTS IN HAND OR TO START IN 1999/2000			
Drainage			
135DS A	East Kowloon sewerage improvements and pollution control, Stage I, Phase I	1995/96 3rd Qtr	
301DS A	East Kowloon Sewerage improvements and pollution control, Stage II	2000/01 4th Qtr	
314DS A	East Kowloon sewerage improvements and pollution control, Stage I, Phase II	2000/01 2nd Qtr	
PROJECTS TO START IN 2000/2001			
NIL			
PROJECTS TO START IN 2001/2002			
Community Facilities			
162CR	Recreational Development at Sai Tso Wan Landfill	2002/03 2nd Qtr	
462CR	Proposed Playground in the Housing Development at Eastern Harbour Crossing Site	2004/05 3rd Qtr	
PROJECTS TO START IN 2002/2003			
NIL			
PROJECTS TO START IN 2003/2004			
NIL			

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT
Cha Kwo Ling Development

Item No. & Cat.	Description	Completion Date	
N.I.	<p>PROJECTS TO START AFTER 2003/2004</p> <p>Community Facilities</p> <hr/>	2007/08 1st Qtr	
	<p>School Village at Road A (4 primary schools and 2 secondary schools)</p>		

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT
Hung Hom Bay Development

Item No. & Cat.	Description	Completion Date		
PROJECTS IN HAND OR TO START IN 1999/2000				
Civil Engineering				
402CL A	Engineering infrastructure on Hung Hom Bay reclamation (amenity areas, local roads and drains, footbridges and underpass)	1999/00	2nd Qtr	
Highways				
384TH A	Hung Hom By-pass and Princess Margaret Road Link	1999/00	2nd Qtr	
Waterworks				
199WF A	Improvement of fresh water distribution system in Kowloon South	1999/00	2nd Qtr	
027WS A	Improvement to salt water flushing supply system in Kowloon Central Area	1999/00	4th Qtr	
Community Facilities				
431CR	'LO' at J/O Hung Hom South Road and Road B	--	--	
Housing				
	Residential flats for sale	2002/03	1st Qtr	
PROJECTS TO START IN 2000/2001				
NIL				
PROJECTS TO START IN 2001/2002				
Highways				
067TI B	Public transport interchange and Boundary Coach terminus at Hung Hom Bay Reclamation	2004/05	4th Qtr	

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT
Hung Hom Bay Development

Item No. & Cat.	Description	Completion Date	Part 6 Page No.
	<p>PROJECTS TO START IN 2002/2003</p> <hr/> <p>NIL</p> <p>PROJECTS TO START IN 2003/2004</p> <hr/> <p>NIL</p> <p>PROJECTS TO START AFTER 2003/2004</p> <hr/> <p>NIL</p>		

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

West Kowloon Reclamation

Item No. & Cat.	Description	Completion Date	
PROJECTS IN HAND OR TO START IN 1999/2000			
Civil Engineering			
047AP A	Improvement to Government Dockyard - remaining work	2000/01	1st Qtr
354CL A	West Kowloon reclamation - Consultants' fees and site investigation	2005/06	3rd Qtr
366CL A	West Kowloon reclamation - Northern Area, Phase I		
	West Kowloon reclamation - Northern Area, Phase I	1993/94	4th Qtr
382CL A	West Kowloon reclamation - Hinterland Drainage, Package IA	1996/97	3rd Qtr
395CL A	West Kowloon reclamation - Northern Area, Phase II	1996/97	1st Qtr
403CL A	West Kowloon reclamation - Hinterland Drainage Works & Sewerage Network Package 1	1998/99	3rd Qtr
407CL A	West Kowloon reclamation - Distributor roads and related drainage works	1999/00	3rd Qtr
431CL A	West Kowloon reclamation - Southern Area, Phase 3	1999/00	2nd Qtr
447CL A	West Kowloon reclamation - Sewerage Network Package 2	1998/99	1st Qtr
452CL A	West Kowloon reclamation - Roads and Drains Phase I	2003/04	4th Qtr
472CL A	West Kowloon reclamation - remaining roadworks, stage I	2000/01	4th Qtr
499CL A	West Kowloon Reclamation - Southern Area, Phase IV and Remaining Roadwork Stage II	2005/06	4th Qtr
083DR A	West Kowloon Transfer Station	1997/98	1st Qtr
062KA A	Provision of Permanent Facilities to Government Dockyard at Stonecutters Island	2000/01	1st Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

West Kowloon Reclamation

Item No. & Cat.	Description	Completion Date	
Highways			
457TH A	West Kowloon Expressway	1996/97	4th Qtr
054TI D	Public Transport Interchange at the CDA associated with Airport Railway Kowloon Station	2004/05	4th Qtr
058TI B	Public Transport Interchange at Site B of the CDA associated with the Olympic Airport Railway Station	2000/01	1st Qtr
062TI D	Public Transport Interchange at Site A of the CDA associated with the Olympic Airport Railway Station	1998/99	1st Qtr
065TI A	Public Transport Interchange at Site C of the CDA associated with the Olympic Airport Railway Station	1999/00	1st Qtr
Waterworks			
058WC B	Water supply to West Kowloon Reclamation, stage 2 - remaining works	--	--
062WC A	Water supply to West Kowloon Reclamation - Stage I	1999/00	4th Qtr
092WC A	Water supply to West Kowloon Reclamation, stage 2 - main works	2001/02	3rd Qtr
Drainage			
084CD A	West Kowloon Stormwater drainage improvement Stage 1, design & site investigations	1998/99	3rd Qtr
088CD A	West Kowloon Drainage Improvement, stage II - Consultant's fees and Investigations	2003/04	1st Qtr
089CD A	West Kowloon Stormwater Drainage Improvement Stage I	2002/03	4th Qtr
099CD A	West Kowloon Drainage Improvement Stage 2 Phase 1	2004/05	3rd Qtr
319DS A	North West Kowloon Sewerage Stage III Phase II, design & investigations	1998/99	1st Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

West Kowloon Reclamation

Item No. & Cat.	Description	Completion Date	
	Community Facilities		
121CR	Cherry Street Park	--	--
323CR	Lai Chi Kok Park Stage III, Phase IA	2000/01	2nd Qtr
330CR	Regional Park	--	--
045CX	Tung Chau Street Complex	--	--
225EP A	Primary School at West Kowloon Reclamation , Yau Ma Tei	1999/00	2nd Qtr
245EP A	Primary School at West Kowloon Reclamation, Tai Kok Tsui	2000/01	2nd Qtr
250EP A	Primary School at West Kowloon Reclamation , Yau Ma Tei	2000/01	2nd Qtr
224ES A	Secondary School at West Kowloon Reclamation, Yau Ma Tei	2000/01	2nd Qtr
231ES A	Secondary School in West Kowloon Reclamation, Tai Kok Tsui	2000/01	2nd Qtr
	Housing		
	Cheung Sha Wan West		
	Cheung Sha Wan West - 6 Harmony I blocks with shopping centre and car parking spaces - Phase 1	2000/01	4th Qtr
	Cheung Sha Wan West - 6 Harmony I blocks with shopping centre and car parking spaces - Phase 2	2000/01	4th Qtr
	Cheung Sha Wan West - 6 Harmony I blocks with shopping centre and car parking spaces - Phase 3	2002/03	1st Qtr
	Charming Garden Residential sale flats	1998/99	1st Qtr
	Mong Kok West Public Housing Estate - West Kowloon Reclamation Area 20		
	Mongkok West Phase 1	1999/00	3rd Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

West Kowloon Reclamation

Item No. & Cat.	Description	Completion Date	
PROJECTS IN HAND OR TO START IN 1999/2000			
Housing			
Mong Kok West Public Housing Estate - West Kowloon Reclamation Area 20			
	Mongkok West Phase 2	1999/00 2nd Qtr	
	Mongkok West Phase 3	1999/00 2nd Qtr	
	Mongkok West Phase 4	2003/04 1st Qtr	
	N. Part of WKR		
	N. Part of WKR - Site 10 (Phase 1)	2003/04 1st Qtr	
PROJECTS TO START IN 2000/2001			
Drainage			
059CD B	West Kowloon Drainage Improvement Stage 2 Phase 2 and Stage 3	2009/10 3rd Qtr	
Community Facilities			
232EP B	Primary School at Lai Chi Kok Estate, Phase 4	2002/03 2nd Qtr	
273EP B	Primary School in Fat Tseung Street, Sham Shui Po	2002/03 2nd Qtr	
N.I. A	Two Primary Schools at Site 5, West Kowloon Reclamation, Sham Shui Po	2002/03 2nd Qtr	
235ES B	Two Secondary Schools at Fat Tseung Street, Sham Shui Po	2002/03 2nd Qtr	
Housing			
N. Part of WKR			
	N. Part of WK - Site 10 (Phase 2)	2003/04 2nd Qtr	
	N. Part of WK - Site 10 (Phase 3)	2003/04 4th Qtr	

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

West Kowloon Reclamation

Item No. & Cat.	Description	Completion Date	
PROJECTS TO START IN 2001/2002			
Civil Engineering			
332CL B	West Kowloon reclamation - main works (Remainder)	2007/08 4th Qtr	
Community Facilities			
028LJ A	West Kowloon Magistracy Building	2004/05 3rd Qtr	
PROJECTS TO START IN 2002/2003			
Community Facilities			
047FS B	Cheung Sha Wan Wholesale Market Complex - Ph. 2	2005/06 2nd Qtr	
PROJECTS TO START IN 2003/2004			
NIL			
PROJECTS TO START AFTER 2003/2004			
NIL			

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT
South East Kowloon Development

Item No. & Cat.	Description	Completion Date		
PROJECTS IN HAND OR TO START IN 1999/2000				
Civil Engineering				
494CL A	South East Kowloon Development at Kai Tak Airport - Decontamination and Site Preparation	2001/02	3rd Qtr	
Waterworks				
089WC A	Water supply to South East Kowloon Development , Stage I - site investigation and detailed design	2000/01	1st Qtr	
PROJECTS TO START IN 2000/2001				
Civil Engineering				
469CL B	South East Kowloon Development at Kai Tak Airport - Early Development Package	2008/09	2nd Qtr	
Waterworks				
085WC B	Water supply to South East Kowloon Development , Stage I - works	2002/03	4th Qtr	
PROJECTS TO START IN 2001/2002				
NIL				
PROJECTS TO START IN 2002/2003				
Civil Engineering				
465CL B	South East Kowloon Development Waterfront Facilities and Kai Tak Nullah Kwun Typhoon Shelter Reclamation	2014/15	3rd Qtr	
482CL B	South East Kowloon Development - Kowloon Bay Reclamation Early Development Package	2013/14	1st Qtr	

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT
South East Kowloon Development

Item No. & Cat.	Description	Completion Date	
	<p>PROJECTS TO START IN 2003/2004</p> <hr/> <p>NIL</p> <p>PROJECTS TO START AFTER 2003/2004</p> <hr/> <p>NIL</p>		

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Feasibility Study

Item No. & Cat.	Description	Completion Date	
PROJECTS IN HAND OR TO START IN 1999/2000			
Civil Engineering			
440CL A	South East Kowloon Development - Comprehensive Feasibility Study	2001/02 2nd Qtr	
446CL A	Kowloon Point Development Feasibility Study	1997/98 1st Qtr	
PROJECTS TO START IN 2000/2001			
NIL			
PROJECTS TO START IN 2001/2002			
NIL			
PROJECTS TO START IN 2002/2003			
NIL			
PROJECTS TO START IN 2003/2004			
NIL			
PROJECTS TO START AFTER 2003/2004			
NIL			

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date		Part 6 Page No.
PROJECTS IN HAND OR TO START IN 1999/2000				
Civil Engineering				
341CL C	Land formation for supplementary public rental housing site - Hung Hom Estate (extension)	2000/01	3rd Qtr	6.20
422CL A	Formation of Po Lam Road platform	1998/99	3rd Qtr	6.20
441CL A	Construction of Box Culvert along Shung Shun Street, Lei Yue Mun	2000/01	3rd Qtr	6.20
468CL A	Land Formation for Supplementary Public Rental Housing Site of Lei Yue Mun	1998/99	2nd Qtr	6.20
567CL	Site Formation for Redevelopment of Hung Hom Estate Phase 2	2000/01	4th Qtr	6.21
N.I.	Rehabilitation of Anderson Road Quarry	2013/14	4th Qtr	6.21
100CX	Diamond Hill development - Engineering Works			
	Diamond Hill development - Engineering Works, final phase 1/CE (96/97)	1998/99	2nd Qtr	6.21
	Tai Hom development (5A 04CL)	1998/99	1st Qtr	6.21
Highways				
039TR A	West Rail (phase 1) - essential public infrastructure works for Sham Shui Po section	2002/03	4th Qtr	6.22
Waterworks				
079WC A	Additional trunk transfer facilities to Kowloon eastern areas and water supply to Anderson Road Quarry site	2002/03	2nd Qtr	6.22
091WC A	Water supply to new developments in Yau Tong area	2004/05	1st Qtr	6.22

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
	Drainage		
061CD A	Extension of the new drainage outfall from Canton Road	2001/02	3rd Qtr
069CD A	Stormwater drain from Canton Road to south seafront of WKR	1998/99	3rd Qtr
192DS A	North and South Kowloon Sewerage Stage I Phase I		
	North and South Kowloon Sewerage Stage I Phase I	1998/99	4th Qtr
199DS A	North and South Kowloon Sewerage stage I, Phase II	1998/99	3rd Qtr
290DS A	North West Kowloon Sewerage Stage III Phase II	2002/03	4th Qtr
313DS A	Northwest Kowloon Sewerage - Stage II & Stage III (Phase I)	1999/00	1st Qtr
	Community Facilities		
247EP B	2 Primary Schools at St. George School Site, Kowloon Tong	2001/02	2nd Qtr
N.I.	Primary School in 42 Gascoigne Road, Yau Ma Tei	--	--
	Housing		
	Black down Barracks PSPS	2000/01	4th Qtr
	Fortune Street		
	Fortune Street Phase 1	2000/01	2nd Qtr
	Fortune Street Phase 2	1999/00	4th Qtr
	Fortune Street Phase 3	1999/00	4th Qtr
	Residential sale flats	1999/00	3rd Qtr
	HA contract No. 72 of 1994. Site formation for redevelopment of Sau Mau Ping Estate phases 5 & 6 and realignment of Sau Mau Ping Road	1999/00	2nd Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
	Homantin Redevelopment		
	Homantin Redevelopment Phase 1	1999/00	4th Qtr
	Ho Man Tin South		
	Ho Man Tin South Phase 1	1999/00	1st Qtr
	Ho Man Tin South Phase 3	1999/00	4th Qtr
	Ho Man Tin South Phase 4	2000/01	3rd Qtr
	Hung Hom		
	Hung Hom Phase 1	1999/00	2nd Qtr
	King Shan Court Phase 2	2001/02	3rd Qtr
	King Tung Street PSPS	2003/04	2nd Qtr
	Yau Tong		
	Red. of Yau Tong Estate Ph. 1	2000/01	2nd Qtr
	Red. of Yau Tong Estate Ph. 2	2002/03	1st Qtr
	Red. of Yau Tong Estate Ph. 3	2002/03	1st Qtr
	Red. of Yau Tong Estate Ph. 4	2004/05	2nd Qtr
	Red. of Yau Tong Estate Ph. 5	2001/02	4th Qtr
	Ko Chiu		
	Red. of Ko Chiu Estate Ph. 3	2002/03	3rd Qtr
	Red. of Ko Chiu Estate Ph. 4	1999/00	3rd Qtr
	Red. of Ko Chiu Estate Ph. 5	2001/02	4th Qtr
	Lam Tin		
	Lam Tin Phase 5	2000/01	4th Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
PROJECTS IN HAND OR TO START IN 1999/2000			
Housing			
Lam Tin			
	Lam Tin Phase 11	1998/99 4th Qtr	
Lam Tin South			
	Lam Tin South Phase 6	1998/99 4th Qtr	
	Lam Tin South Phase 8	2000/01 4th Qtr	
Lei Yue Mun			
	Red. of Lei Yue Mun Road Estate	2001/02 4th Qtr	
	Lei Yue Mun Ph. 1	2002/03 2nd Qtr	
	Lok Fu Phase 7	1999/00 2nd Qtr	
Pak Tin			
	Pak Tin Phase 4	1999/00 4th Qtr	
	Pak Tin Phase 5	1999/00 2nd Qtr	
Po Lam Road			
	Po Lam Road Phase 1	2002/03 1st Qtr	
	Po Lam Road Phase 2	2000/01 3rd Qtr	
	Po Lam Road Phase 3	2001/02 4th Qtr	
	Po Lam Road Phase 4	2001/02 1st Qtr	
	Po Lam Road Phase 5	2001/02 4th Qtr	
Sau Mau Ping			
	Sau Mau Ping Phase 5	2000/01 3rd Qtr	

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
PROJECTS IN HAND OR TO START IN 1999/2000			
Housing			
	Sau Mau Ping		
	Sau Mau Ping Phase 6	2000/01	4th Qtr
	Sau Mau Ping Phase 7	2001/02	2nd Qtr
	Sau Mau Ping Phase 8	2000/01	4th Qtr
	Sau Mau Ping Phase 9	2000/01	4th Qtr
	Sau Mau Ping Phase 15	2000/01	3rd Qtr
	Shek Kip Mei		
	Shek Kip Mei Phase 7	2000/01	2nd Qtr
	Sheung Shing Street	1998/99	4th Qtr
	Tai Hang Tung		
	Tai Hang Tung Phase 1 (No. 1 Playground)	2001/02	4th Qtr
	Tsz Ching		
	Tsz Ching Phase 2	2000/01	2nd Qtr
	Tsz Ching Phase 3	2000/01	2nd Qtr
	Tsz Man Phase 2	2001/02	2nd Qtr
	Tsz Oi		
	Tsz Oi Phase 3	1999/00	2nd Qtr
	Tsz Oi Phase 4	2000/01	2nd Qtr
	Tsz On		
	Tsz On Phase 2	1998/99	4th Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
	Un Chau Street		
	Un Chau Street Phase 1	1999/00	2nd Qtr
	Un Chau Street Phase 3	1999/00	2nd Qtr
	Upper Ngau Tau Kok		
	Upper Ngau Tau Kok Phase 1	2001/02	4th Qtr
	Upper Wong Tai Sin		
	Upper Wong Tai Sin Phase 1	1999/00	4th Qtr
	Upper Wong Tai Sin Phase 4	2000/01	4th Qtr
	Wang Tau Hom		
	Wang Tau Hom Phase 12	1998/99	4th Qtr
	Wang Tau Hom Phase 13	2000/01	3rd Qtr
	Wang Tau Hom Phase 14	2000/01	4th Qtr
	Yuen Tung HOS	2000/01	3rd Qtr
	PROJECTS TO START IN 2000/2001		
	Community Facilities		
252EP B	Primary School at Kai Lai Road, Kowloon Bay	2002/03	2nd Qtr
269EP A	3 Primary Schools at Po Kong Village Road, Diamond Hill	2002/03	2nd Qtr
276EP B	Primary School at Wang Chiu Road, Kowloon Bay	2002/03	2nd Qtr
237ES	Secondary School at Kai Lai Road, Kowloon Bay	2002/03	2nd Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date		
	Housing			
	Cheung Sha Wan			
	Cheung Sha Wan Phase 1	2001/02	4th Qtr	
	Cheung Sha Wan Phase 2	2001/02	4th Qtr	
	Lam Tin			
	Lam Tin Phase 6	2002/03	4th Qtr	
	EHC			
	EHC Site Ph. 1	2003/04	4th Qtr	
	EHC Site Ph. 2	2003/04	4th Qtr	
	Pak Tin			
	Pak Tin Phase 3	2002/03	3rd Qtr	
	Pak Tin Phase 6	2002/03	3rd Qtr	
	Shek Kip Mei			
	Shek Kip Mei Phase 1	2004/05	2nd Qtr	
	Shek Kip Mei Phase 2	2004/05	2nd Qtr	
	Shek Kip Mei Phase 4	2004/05	2nd Qtr	
	Tsz On			
	Tsz On Phase 3	2002/03	3rd Qtr	
	Un Chau Street			
	Un Chau Street Phase 2	2004/05	3rd Qtr	
	Un Chau Street Phase 4	2004/05	3rd Qtr	
	Upper Wong Tai Sin			
	Upper Wong Tai Sin Phase 2	2001/02	4th Qtr	

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
PROJECTS TO START IN 2001/2002			
Civil Engineering			
564CL B	Development near Choi Wan Road and Jordan Valley	2006/07	1st Qtr
566CL B	Development at Anderson Road	2008/09	1st Qtr
572CL B	Site Formation for Public Housing Development at Tung Tau Cottage Area	2003/04	1st Qtr
573CL B	Development at Cha Kwo Ling Kaolin Mine Site	2006/07	4th Qtr
Drainage			
171DS B	North and South Kowloon Sewerage Stage II	2007/08	3rd Qtr
Housing			
Homantin Redevelopment			
Homantin Redevelopment Phase 3			
		2003/04	1st Qtr
Ho Man Tin South			
Ho Man Tin South Phase 2			
		2003/04	2nd Qtr
Hung Hom			
Hung Hom Phase 2			
		2004/05	4th Qtr
Lam Tin			
Lam Tin Phase 7			
		2004/05	3rd Qtr
Lam Tin Phase 9			
		2002/03	4th Qtr
EHC			
EHC Site Ph. 3			
		2005/06	4th Qtr
Sau Mau Ping			
Sau Mau Ping Phase 10			
		2003/04	2nd Qtr
Sau Mau Ping Phase 11			
		2003/04	1st Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
PROJECTS TO START IN 2001/2002			
Housing			
	Sau Mau Ping		
	Sau Mau Ping Phase 12	2001/02	3rd Qtr
	Shatin Pass	2001/02	4th Qtr
	Shek Kip Mei F.F.	2008/09	3rd Qtr
	Tai Hang Tung		
	Tai Hang Tung Phase 1	2003/04	2nd Qtr
	Tai Hang Tung Phase 2	2001/02	2nd Qtr
	Tung Tau Cottage Area		
	Tung Tau Cottage Area West	2004/05	4th Qtr
	Valley Road		
	Valley Road Phase 1	2004/05	4th Qtr
	Valley Road Phase 2	2005/06	1st Qtr
	Valley Road Phase 3	2004/05	2nd Qtr
PROJECTS TO START IN 2002/2003			
Housing			
	Cheung Sha Wan		
	Cheung Sha Wan F.F. Phase 2	2007/08	3rd Qtr
	Homantin Redevelopment		
	Homantin Redevelopment Phase 2	2004/05	3rd Qtr
	Inverness Road	2004/05	4th Qtr
	Lam Tin		

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
PROJECTS TO START IN 2002/2003			
Housing			
	Lam Tin		
	Lam Tin Phase 8	2004/05	3rd Qtr
	Lam Tin Phase 10	2003/04	4th Qtr
	Lei Yue Mun		
	Lei Yue Mun Ph. 2	2006/07	2nd Qtr
	Cha Kwo Ling Kaoline Mine	2005/06	4th Qtr
	Lower Ngau Tau Kok		
	Lower Ngau Tau Kok Phase 2	2003/04	3rd Qtr
	Lower Ngau Tau Kok Phase 3	2003/04	2nd Qtr
	Tung Tau		
	Tung Tau Phase 9	2004/05	4th Qtr
	Tung Tau Cottage Area		
	Tung Tau Cottage Area East	2004/05	4th Qtr
	Upper Wong Tai Sin		
	Upper Wong Tai Sin Phase 3	2004/05	4th Qtr
PROJECTS TO START IN 2003/2004			
Civil Engineering			
N.I.	Infrastructure on Kai Tak Nullah / Kwun Tong Typhoon Shelter Reclamation and Essential Road Links	2010/11	3rd Qtr

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT

Supplementary Items

Item No. & Cat.	Description	Completion Date	
	Highways		
461TH C	Central Kowloon Route - main works	2010/11 1st Qtr	
694TH B	Route 9 between Cheung Sha Wan & Shatin	2007/08 1st Qtr	
	Housing		
	Homantin Redevelopment		
	Homantin Redevelopment Phase 4	2005/06 3rd Qtr	
	Lower Ngau Tau Kok		
	Lower Ngau Tau Kok Phase 1	2004/05 3rd Qtr	
	Sau Mau Ping		
	Sau Mau Ping Phase 13	2005/06 2nd Qtr	
	Sau Mau Ping Phase 14	2005/06 2nd Qtr	
	Shek Kip Mei		
	Shek Kip Mei Phase 3	2003/04 4th Qtr	
	Upper Ngau Tau Kok		
	Upper Ngau Tau Kok Phase 2	2006/07 2nd Qtr	
	Upper Ngau Tau Kok Phase 3	2006/07 2nd Qtr	
	PROJECTS TO START AFTER 2003/2004		
	Housing		
	Cheung Sha Wan		
	Cheung Sha Wan F.F. Phase 1	2007/08 3rd Qtr	
	Homantin Redevelopment		
	Homantin Redevelopment Phase 5	2007/08 1st Qtr	
	Shek Kip Mei		
	Shek Kip Mei Phase 5	2008/09 3rd Qtr	

APPENDIX I
INDEX OF PROJECTS ARRANGED BY YEAR OF COMMENCEMENT
Supplementary Items

Item No. & Cat.	Description	Completion Date	
PROJECTS TO START AFTER 2003/2004			
Housing			
	Shek Kip Mei		
	Shek Kip Mei Phase 6	2005/06	3rd Qtr
	Tung Tau		
	Tung Tau Phase 8	2009/10	1st Qtr